

MANTILLA, Anecito (AKA John) & Charina  
 17 Valleyview Cres,  
 GLENDALE NSW 2285

Date: 20/07/2015

## AUTHORITY FOR VARIATION TO CONTRACT

This is not a Tax Invoice

<b>Job Number:</b>	6269	Variation Ref: VAR/13
<b>Job Address:</b>	MANTILLA Lot 6 #24 Paddock Close ELERMORE VALE NSW	

Scullery Variation ;  
 Add Plumbing and drainage costs to accomodate the introduction of a sink to the Pantry.  
 includes 1st floor drainage point and stackwork, hot and cold plumbing, sink install + a standard mixer tapware  
 as specified on the Reece selections sheets.

### THIS VARIATION

Net Amount this variation ex GST:	\$781.82
GST this variation:	\$78.18
<b>Amount of this variation inc GST:</b>	<b>\$860.00</b>

### PRIOR VARIATION STATEMENT

	inc GST
Original Contract	\$682,943.00
Variations to Date	\$73,200.00
Amended Contract	\$756,143.00

Accepted By:	Issued on behalf of Tullipan Homes Pty Ltd.
.....Date / /	..... Date 20/07/2015
MANTILLA, Anecito (AKA John) & Charina	

PLEASE NOTE: Acceptance of this Variation adds a  
 ..... Week extension to the initial contract period