

MANTILLA, Anecito (AKA John) & Charina
 17 Valleyview Cres,
 GLENDALE NSW 2285

Date: 14/07/2015

AUTHORITY FOR VARIATION TO CONTRACT

This is not a Tax Invoice

Job Number: 6269	Variation Ref: VAR/9
Job Address: MANTILLA Lot 6 #24 Paddock Close ELERMORE VALE NSW	

Extra/over Variation for client selection of Appliances as per attached detailed document dated 14/07/2015.

Total of this Variation: \$4,057.00 Inc GST

THIS VARIATION

Net Amount this variation ex GST:	\$3,688.18
GST this variation:	\$368.82
Amount of this variation inc GST:	\$4,057.00

PRIOR VARIATION STATEMENT

	inc GST
Original Contract	\$682,943.00
Variations to Date	\$14,287.00
Amended Contract	\$697,230.00

Accepted By:	Issued on behalf of Tullipan Homes Pty Ltd.
.....Date / / Date 14/07/2015
MANTILLA, Anecito (AKA John) & Charina	<i>MA Tullip</i>

PLEASE NOTE: Acceptance of this Variation adds a
 Week extension to the initial contract period

SALES OFFICE

TULLIPAN HOMES PTY LTD, Suite 18, St no. 1 Reliance Drive, Tuggerah Business Park, Tuggerah NSW 2259
 P.O.BOX 5148, CHITTAWAY BAY NSW 2261 P(02) 4353 8644 F(02) 4353 8655

ABN 56 001 299 672
 Tullipan Homes Licence # 131446C
 Rodney Licence # 18289C
 Mark Licence # 42112C
 Daniel Licence # 67448C
 HIA Licence # 380927

DISPLAY HOMES

SAN SOUCL, now on display at 18 Grasstree Ave, Woongarah NSW 2259 – Sales Consultant 0431 779 172

BROCHURES ONLINE 24 HOURS

www.tullipanhomes.com.au

Appliance Selection Document -

Client: Mr & Mrs John & Charina Mantilla
Site Address: 24 Paddock Close, Elermore Vale
Variation No: VAR/9
Job Number: #6269
Date: 14 July 2015

Code	Appliances	COLOUR:	QTY:	Extra/over Item Allowance
CODE NO:	Kitchen			
	Oven			
SA990XR-8	SMEG 90cm 6 Multifunction Fan Forced Electric Oven	S/S	1	\$917.00
	Cooktop			
SIHP294S	SMEG 90cm 4 Zone Induction Cooktop	Black	1	\$2,691.00
	Rangehood			
CU7970	ILVE 70cm Undermount Hidden Canopy 960cu.m/hr Rangehood	S/S	1	\$449.00
	Additional Installation Fees			
			QTY:	
	<i>Note: Electrical install for Canopy rangehood to be included in your Stage 2 Electrical Variation</i>			

TOTAL VARIATION: \$ 4,057.00


X.....
Mr John Mantilla



Mark Tullipan
(Contracts Manager)

X.....
Mrs Charina Mantilla

X.....
Date



Date